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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 018 Date: 25-Mar-200 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 833

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

MCM is pouring Frame #2 deck, last se4ction today.
AVAR continued to push strands in Frame #1.
MCM's crew started to layout column forms for E22R.
MCM is forming the tempoary bent cap.
MCM sent a letter to notify us that they intend to remove the Skyway Access Trestle on 4/6/09 and provide
access to Skyway via 8M Bridge Deck on 8/1/09.
MCM forwarded us a letter from AVAR indication they (AVAR) will be ready to push strands on Frame #2
on 3/26/09.
Maged, Mehran and I met to discuss our response. We also discussed our response with Amer.
I attended the meeting between design team and MCM to discuss the installation of the pipe beam at
Hinge E.

Taher late
Ibrahim sick
Matt at West Approach this morning.
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